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Addendum No. 1

Dear Contractor:

This addendum is being issued to the contract for construction on State highway in SAN FRANCISCO COUNTY
FROM 0.6 KM TO 1.3 KM EAST OF THE YERBA BUENA TUNNEL EAST PORTAL.

Submit bids for this work with the understanding and full consideration of this addendum.  The revisions declared in this
addendum are an essential part of the contract.

Bids for this work will be opened on June 3, 2003.

This addendum is being issued to revise the Notice to Contractors and Special Provisions, and the Proposal and Contract.

In the Notice to Contractors and Special Provisions, and the Proposal and Contract, "IMPORTANT SPECIAL
NOTICES, PRE-AWARD QUALIFICATIONS MEETING SPECIAL NOTICE," the following paragraph is added after the
first paragraph:

"Attention is directed to "Pre-Bid Manufacturing/Fabrication Facility Audit Review Request
Guidelines" available to interested bidders and subcontractors on the Internet at
http://www.dot.ca.gov/hq/esc/tollbridge/SFOBB/Sfobb.html#04-0120F4.  Requests for the pre-bid audit
review shall be submitted in writing with a completed Manufacturing and Fabrication Self Qualification
Audit (MFSQA) form to the Duty Senior at the District 4 Office, 111 Grand Avenue, Oakland, California
94612, telephone: (510) 286-5209."

In the Special Provisions, Section 2-1.06, "BIDDERS COMPENSATION," is added as attached.

In the Special Provisions, Section 5-1.12, "PROJECT INFORMATION," subsection "INFORMATION HANDOUT,"
subsection "District Materials Information," "Item G." is revised as follows:

"G.  Jones Act (Samsung Heavy Industrial 300MT Floating Crane may not be used in the
construction)"

In the Special Provisions, Section 10-1.15, "ACCELERATED WORKING DRAWINGS SUBMITTAL," the fourth
sentence of the second paragraph is revised as follows:

"The schedule of costs will be used to determine progress payments for "Accelerated Working
Drawings Submittal" during the progress of the work."

In the Special Provisions, Section 10-1.16, "WORKING DRAWING SUBMITTAL SCHEDULE," is revised as
attached.
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In the Special Provisions, Section 10-1.51, "STEEL STRUCTURES," the third paragraph is revised as follows:

"Erectors shall be certified under the AISC Quality Certification Program, Category CASE, Certified
Advanced Steel Erector."

In the Special Provisions, Section 10-1.51, "STEEL STRUCTURES," subsection "FIELD WELDING," the first
paragraph is revised as follows:

"Field fabricators and erectors shall be certified under the AISC Quality Certification Program,
Category CASE, Certified Advanced Steel Erector."

In the Proposal and Contract, the Engineer’s Estimate Items 33 of both Alternatives 1 and 2 are revised as attached.

To Proposal and Contract book holders:

Replace pages 29 and 37 of the Engineer's Estimate in the Proposal with the attached revised pages 29 and
37 of the Engineer's Estimate.  The revised Engineer's Estimate is to be used in the bid.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the
signature page of the proposal.

Submit bids in the Proposal and Contract book you now possess.  Holders who have already mailed their
book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.

This office is sending this addendum by confirmed facsimile to all book holders to ensure that each receives it.  A copy
of this addendum and the modified wage rates are available for the contractor's use on the Internet Site:

http://www.dot.ca.gov/hq/esc/oe/weekly_ads/addendum_page.html

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the
requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY

REBECCA D. HARNAGEL, Chief
Office of Plans, Specifications & Estimates
Office Engineer

Attachments



2-1.06  BIDDERS COMPENSATION
The Department recognizes the costs required to prepare bids for a project of this magnitude.  To encourage competitive

bids, within 90 days of award of the contract, the second and third low bidders shall each receive $500,000 to defray a
portion of the costs of providing a complete, responsible, and competitive bid.

For the purposes of determining the recipients of bidder compensation, the working drawing submittal schedule and
working drawings required with the bid will be reviewed by the Engineer for completeness and bidder responsibility.

Bidders whose bids are determined by the Department to be non-responsive, are rejected for determination of failure to
make adequate good faith effort to meet the DBE requirements, that fail to provide all forms and submittals required with the
bid, are granted bid relief, that fail to comply with "Escrow of Bid Documentation" of these special provisions, or are
withdrawn at the expense of proposal guaranty will not be eligible for bidder compensation.

Within 30 days of award of the contract, the Department will notify the Contractor of the identity of the recipients of the
bidder compensation. The Contractor shall then make the necessary arrangements with the recipients in order to administer
and pass-through the payment and provide proof of receipt to the Department in accordance with the payment provisions of
Section 9-1.03B, “Work Performed by Special Forces or Other Special Services,” of the Standard Specifications.

The Contractor shall be compensated for paying bidder compensation to the second and third low bidders in
conformance with the provisions of Section 9-1.03B, "Work Performed by Special Forces or Other Special Services," of the
Standard Specifications, except that 5 percent, in lieu of 15 percent, will be added to the invoice price. No additional marks
ups will be allowed.

No separate payment will be made for the costs of providing a complete, responsible, and competitive bid in addition to
that specified in this section "Bidder Compensation".  Other unsuccessful bidders will not be compensated for their bids.  If
the Department rejects all bids and cancels the solicitation, no bidder will be provided compensation.

CONTRACT NO. 04-0120F4
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10-1.16 WORKING DRAWING SUBMITTAL SCHEDULE
The Contractor shall submit the working drawing submittal schedule in accordance with the requirements of these

special provisions.
The Contractor’s attention is directed to the section "Progress Schedule (Critical Path Method)" of these special

provisions for the definitions of Baseline Schedule and Controlling Operation.
Within 30 days after approval of the contract, the Contractor shall submit to the Engineer for acceptance the working

drawing submittal schedule in conjunction with the Baseline Schedule. The working drawing submittal schedule shall include
the following:

A. Name and brief description of all working drawings and supplement including all subsections required by the
Standard Specifications and these special provisions.

B. Reference section of the Standard Specifications or these special provisions for each working drawing submittal.
C. Allowable time for review of the working drawings by the Engineer as specified in the Standard Specifications and

these special provisions.
D. A time-scaled logic diagram which shows all working drawing submittals, working drawing activities, and

demonstrates any interdependency between separate working drawing submittals or partial submittals.
E. A listing of all working drawing submittals affecting the Controlling/critical path Operation.
F. Identification of the first occurrence of any Controlling/critical path Operation affected by each working drawing

submittal.
G. A time-scaled diagram showing the estimated number of working drawing submittal sheets to be submitted for the

Engineer's review.
H. If there are any related working drawing submittals with overlapping/concurrent review times on the

Controlling/critical path Operations listed on the Baseline Schedule, the Contractor shall designate which
overlapping/concurrent working drawing submittal shall be given priority in the Engineer's review.  The required
review time may be adjusted by the Engineer.

The Contractor’s proposed working drawing submittal schedule shall be in the order of the activities listed in the
Baseline Schedule. Working drawing submittal schedules in contradiction with the Baseline Schedule will not be accepted.

Items ‘D’ through ‘H,’ above, of the working drawing submittal schedule, shall be updated and submitted to the
Engineer on a monthly basis in conjunction with the monthly updates provided for under Progress Schedule (Critical Path).
The working drawing submittal schedule updates shall reflect actual durations and proposed revisions in durations, resources,
and logic.

If working drawing and supplement submittal for any activity is not accepted by the Engineer, the allowable time for
review of the working drawings by the Engineer as specified in the Standard Specifications and these special provisions will
be reset after a re-submittal is made and the completeness of the re-submittal is checked by the Engineer.  No compensation
will be allowed for any costs incurred or for delay in completing the work resulting from rejected working drawing submittal.
Pursuant to Item ‘H,’ above, of the working drawing submittal schedule, should the Contractor submit working drawing
submittals with overlapping/concurrent review time on the Controlling/critical path Operations, the Engineer shall be allowed
an additional 7 days to review each overlapping/concurrent working drawing submittal.

Full compensation for preparing and submitting the working drawing submittal schedule including all revisions shall be
considered as included in the contract lump sum price paid for Progress Schedule (Critical Path), and no additional
compensation will be allowed therefor. The initial working drawing schedule submittal, as specified herein, shall be
considered a component of the Baseline Schedule provisions of Progress Schedule (Critical Path), and the monthly working
drawing schedule update provisions, as specified herein, shall be considered a component of the provisions of Progress
Schedule (Critical Path), and the deduction and retention provisions of Progress Schedule (Critical Path) shall apply.
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ALTERNATIVE 1

Item Item
Code

Item Unit of
Measure

Estimated
Quantity

Unit Price Item Total

21 049293 FURNISH AND REMOVE
TEMPORARY TOWER (GE)

LS LUMP SUM LUMP SUM

22 049294 FURNISH AND REMOVE
TEMPORARY TOWER (GW)

LS LUMP SUM LUMP SUM

23 049295 FURNISH AND REMOVE
TEMPORARY TOWER (HE)

LS LUMP SUM LUMP SUM

24 049296 FURNISH AND REMOVE
TEMPORARY TOWER (HW)

LS LUMP SUM LUMP SUM

25 049297 REMOVE SKYWAY TEMPORARY
TOWER (AE)

LS LUMP SUM LUMP SUM

26 049298 REMOVE SKYWAY TEMPORARY
TOWER (AW)

LS LUMP SUM LUMP SUM

27 074019 PREPARE STORM WATER
POLLUTION PREVENTION PLAN

LS LUMP SUM LUMP SUM

28 074020 WATER POLLUTION CONTROL LS LUMP SUM LUMP SUM

29 030706 NON-STORM WATER DISCHARGES LS LUMP SUM LUMP SUM

30 030707 TURBIDITY CONTROL LS LUMP SUM LUMP SUM

31 074032 TEMPORARY CONCRETE WASHOUT
FACILITY

LS LUMP SUM LUMP SUM

32 074034 TEMPORARY COVER M2 1350

33 030708 ACCELERATED WORKING
DRAWINGS SUBMITTAL

LS LUMP SUM LUMP SUM

34 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM LUMP SUM

35 150605 REMOVE FENCE M 90

36 150620 REMOVE GATE EA 2

37 030709 RECONSTRUCT CHAIN LINK FENCE
(TYPE CL-2.4, BLACK VINYL-CLAD)
WITH BARBED WIRE EXTENSION
ARMS

M 150

38 030710 RECONSTRUCT 3.66 M CHAIN LINK
GATE (TYPE CL-2.4, BLACK VINYL-
CLAD) WITH BARBED WIRE
EXTENSION ARMS

EA 2

39 203003 STRAW (EROSION CONTROL) KG 35

40 203014 FIBER (EROSION CONTROL) KG 155

29
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ALTERNATIVE 2

Item Item
Code

Item Unit of
Measure

Estimated
Quantity

Unit Price Item Total

21 049293 FURNISH AND REMOVE
TEMPORARY TOWER (GE)

LS LUMP SUM LUMP SUM

22 049294 FURNISH AND REMOVE
TEMPORARY TOWER (GW)

LS LUMP SUM LUMP SUM

23 049295 FURNISH AND REMOVE
TEMPORARY TOWER (HE)

LS LUMP SUM LUMP SUM

24 049296 FURNISH AND REMOVE
TEMPORARY TOWER (HW)

LS LUMP SUM LUMP SUM

25 049297 REMOVE SKYWAY TEMPORARY
TOWER (AE)

LS LUMP SUM LUMP SUM

26 049298 REMOVE SKYWAY TEMPORARY
TOWER (AW)

LS LUMP SUM LUMP SUM

27 074019 PREPARE STORM WATER
POLLUTION PREVENTION PLAN

LS LUMP SUM LUMP SUM

28 074020 WATER POLLUTION CONTROL LS LUMP SUM LUMP SUM

29 030706 NON-STORM WATER DISCHARGES LS LUMP SUM LUMP SUM

30 030707 TURBIDITY CONTROL LS LUMP SUM LUMP SUM

31 074032 TEMPORARY CONCRETE WASHOUT
FACILITY

LS LUMP SUM LUMP SUM

32 074034 TEMPORARY COVER M2 1350

33 030708 ACCELERATED WORKING
DRAWINGS SUBMITTAL

LS LUMP SUM LUMP SUM

34 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM LUMP SUM

35 150605 REMOVE FENCE M 90

36 150620 REMOVE GATE EA 2

37 030709 RECONSTRUCT CHAIN LINK FENCE
(TYPE CL-2.4, BLACK VINYL-CLAD)
WITH BARBED WIRE EXTENSION
ARMS

M 150

38 030710 RECONSTRUCT 3.66 M CHAIN LINK
GATE (TYPE CL-2.4, BLACK VINYL-
CLAD) WITH BARBED WIRE
EXTENSION ARMS

EA 2

39 203003 STRAW (EROSION CONTROL) KG 35

40 203014 FIBER (EROSION CONTROL) KG 155

37
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